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Dear Jim.

Phone
Attached is the fourth semi-annual progress report for the Allied Paper, Inc./Portage 810.225 1924
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigations/
Feasibility Studies (SRI/FS) This progress report is submitted as per Section 7 2 of Emall

michael erickson@

the Statement of Work (SOW) for the February 2007 Administrative Settlement arcadis-us.com

Agreement and Order on Consent (AOC) for Remedial Investigations/Feasibility
Studies (Docket No V-W-07-C-864). Per Section 7.2 of the SOW, the semi-annual Our ref

progress reports “shall address all areas of the Site where Respondents perform B0064539.00014 #2
SRI/FS activities and shall summarize overall progress in completing the work

required by the AOC and SOW.”

As per Section 1.1.1 of the SOW, “for each Area or OU of the Site with ongoing work,
including ongoing monitoring and/or operation and maintenance of existing systems,
the Respondents shall continue any such ongoing work uniess modifications are
approved in writing by USEPA Reporting of any such ongoing work will be in
accordance with the Schedule on Exhibit A to this SOW"\To meet this requirement,
this letter report also includes the second annual Area-specific work reports for Areas
2 through 7. The Master Schedule for the Site, which was submitted in March 2007,
states "As appropriate, the annual Area-specific work reports may be included as an
element of the Semi-Annual Progress Reports ” As stated in Exhibit A, these reports
are to be submitted “for each Area, annually untit USEPA’s approval of an Area-
Specific Work Plan for that Area”. Because the USEPA approved a work plan for
Area 1 as part of the AOC, there 1s no work report included for Area 1.
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http://arcadis-us.com

ARCADIS

If you have any questions, please do not hesitate to contact me.

Sincerely,

Michael J Enckson, P.E.
Associate Vice President
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #4, AUGUST 2008 TO JANUARY 2009

Areas of the Site where SRI/FS Activities Have Been Performed Pursuant to the AOC and SOW

e Operable Unit 5 (OU 5) - Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek
from Alcott Street to the confluence !

Summary of Overall Progress in Completing Work Required by the AOC and SOW - Area 1 and
Multi-Area

AOC Requirements

o As discussed in Section 28b of the AOC, the United States Environmental Protection Agency
(USEPA) and Michigan Department of Environmental Qualty (MDEQ) were notified in advance of
sample collection activities. Specific notifications are listed below

+ The six monthly progress reports generated during the August 2008 to January 2009 period were
submitted on time, as required by Section 37 of the AOC and Section 7.1 of the SOW.

e As discussed In Section 48a of the AOC, the validated data that have been generated to date have
been submitted as part of the monthly progress reports.

SOW Requirements
Task 1 Project Scoping and SRI/FS Planning Documents
Peer Review:

* On September 1, the Peer Review Panel released the Draft Final Peer Review Consensus Report.
On September 25, the Kalamazoo Peer Review Consensus meeting was held in Detroit, Ml. A
working meeting for the Panel followed on September 26 On December 5, the Peer Review Panel
released the Final Report — Peer Review of MSU’s PCB Exposure and Effects Studies in the
Floodplain of the Kalamazoo River On December 22, the Panel forwarded an addendum to this
document entitled “Panel’'s Comment on the Soil-Earthworm-Shrew PCB Pathway”. The Peer Review
process is discussed in Section 1.2.1 3 of the SOW.

Submittals approved by USEPA and finalized.
e On December 10, USEPA notified ARCADIS that the Phase 2 Sampling Plan for the Portage Creek

Sediment Investigation was approved. This sampling 1s described in Section 3 4.1 3 of the Area 1 SRI
Work Plan.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #4, AUGUST 2008 TO JANUARY 2009

¢ On December 10, USEPA notified ARCADIS that the revised SRI Phase 2 River sediment core

analyses plan was approved This sampling 1s described in Section 3.4.1.1 of the Area 1 SRI Work
Plan

¢ On December 23, USEPA approved the Multi-Area Feasibility Study Techrical Memorandum:
Preliminary List of Possible Applicable and Relevant or Appropriate Requirements (ARARs Tech
Memo) On January 5, ARGADIS submitted the Final ARARs Tech Memo to USEPA. This technical
memorandum is discussed in Section 1.2 2.2 of the SOW.

e On January 26, USEPA approved ARCADIS’ proposed post-removal sediment sampling locations in
the Plainwell Time-Critical Removal Action (TCRA) area This activity is described in Section 3 4 5 of
the Area 1 SRI Work Plan

Activities toward completion of other requirements:

e On August 6, MDEQ provided its comments on the Generalized Conceptual Site Model (CSM) to
ARCADIS On September 25, ARCADIS forwarded to USEPA its responses to USEPA’s and
MDEQ'’s comments on the April 2008 CSM along with confirmation of the agreed upon submittal date
for the revised CSM. On October 16, ARCADIS submitted to USEPA the revised draft CSM. In
November, USEPA and MDEQ forwarded comments to ARCADIS on the October version of the
CSM. The CSM s discussed in Section 1 2.1.4 of the SOW.

Submittals awaiting completion:

e The Kalamazoo River Study Group (KRSG) awaits USEPA'’s response to a letter requesting USEPA's
data usabillity determination for existing data for purposes of the SRI/FS, which was submitted to
USEPA on August 27, 2007. Data usability 1s discussed in Section 1 1 2 of the SOW

¢ The KRSG awaits USEPA’'s comments on the remaining two Multi-Area FS documents (Section 1 2 2
of the SOW) and the Candidate Technologies and Testing Needs Technical Memorandum (Section
4.1 of the SOW), which were submitted to USEPA on February 22, 2008.

¢ The KRSG awaits USEPA’s comments on the Source Investigation af the Former Kalamazoo and
Hawthorne Mill Properties report which was submitted to USEPA on December 1, 2008 This
submittal 1s iIn compliance with Section 2 2 1.1 of the SOW

e InFebruary, ARCADIS is scheduled to submit a revised CSM in response to USEPA and MDEQ

comments received In November. The CSM is discussed in Section 1.2.1 4 of the SOW
{
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #4, AUGUST 2008 TO JANUARY 2009

¢ In February, ARCADIS i1s scheduled to submit to USEPA the revised Phase 2 work plan for the
Crown Vantage area and the revised Phase 2 work plan for the focused step-out sampling in Area 1.
The Crown Vantage sampling 1s described in Section 3.4.3 of the Area 1 SRI Work Plan The focused
step-out sampling is descrnibed 1n Section 3 4 4 of the Area 1 SRI Work Plan.

Task 2 Site Charactenzation

e In August 2008 through January 2009, ARCADIS collected water column samples every other day at
two locations associated with the Plainwell TCRA. This sampling is discussed in Section 3.4 5 of the
SRI/FS Work Plan.

¢ In December, ARCADIS collected and processed the Phase 2 sediment cores in Portage Creek. This
sampling 1s discussed in Section 3.4.1.3 of the Area 1 SRI/FS Work Plan

¢ On December 3 and 4, ARCADIS performed the bathymetric monitoring in the Plainwell TCRA area
This activity 1s described in Section 3.4 5 of the Area 1 SRI Work Plan.

e During the week of December 15, ARCADIS processed and submitted frozen sediment cores for
analysis in accordance with the SRI Phase 2 River sediment core analyses plan. The cores were
placed into frozen storage in October 2007. This sampling Is discussed In Section 3 4.1.1 of the Area
1 SRI/FS Work Plan.

¢ On January 6, four sediment cores were collected from the river as duplicates of cores collected In
Phase 1 sampling at locations KPT 4-2, KPT 5-3, KPT 12-8, and KPT 16-8. These cores were
processed and sent to TestAmerica Laboratories, Inc for analysis as outlined in Section 3.4.1.1 of the

Area 1 SRI/FS Work Plan.

* In accordance with Section 2 1 of the SOW, a paper and electronic copy of all laboratory data has
been submitted as part of the monthly progress reports.

Task 3 Remedial Investigation Report (including ecological and human heaith risk assessment)
* No meetings, submittals, or notifications
Task 4 Treatabilty Studies (If needed)

+ No meetings, submittals, or notifications.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #4, AUGUST 2008 TO JANUARY 2009

Task 5. Development of Screening Alternatives (Technical Memorandum)
¢ No meetings, submittals, or notifications.

Task 6. Detailed Analysis of Alternatives (FS Report)

¢ No meetings, submittals, or notifications.

Task 7. Progress Reports

¢ The six monthly progress reports generated during the August 2008 to January 2009 period were
submitted on time, as required by Section 7.1 of the SOW

e The third semi-annual progress report for Area 1 was submitted to USEPA as required by Section 7 2
of the SOW
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #4, AUGUST 2008 TO JANUARY 2009

ANNUAL AREA-SPECIFIC WORK REPORTS (AREAS 2 THROUGH 7)

Summary of Overall Progress in Completing Work Required by the AOC and SOW

Area 2

¢ In November, ARCADIS collected yearling smallmouth bass in the Otsego City Impoundment to
assess effects of the Plainwell TCRA. This sampling i1s discussed in Section 3 4 5 of the Area 1
SRI/FS Work Plan As discussed in Section 28b of the AOC, the USEPA and MDEQ were notified in
advance of sample collection activities

Summary of Overall Progress in Completing Work Required by the AOC and SOW

Areas 3 through 7

e No AOC-required or SOW-required work was performed in Areas 3 through 7 between August 2008
and January 2009.
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